



THE SHEPHERD'S CALL

SPECIAL RECOVERY EDITION

September 25, 2011

Dramatic Progress is Visible



**One of 8 Steel Trusses
in Sanctuary Ceiling**



**Furring Begins to Close
Ceiling Holes**



**New HVAC Unit
in Loft**



Patching and Plaster Nearly Complete

These photos show how much progress has been made in the Sanctuary over the past two weeks since the structural work was completed. While the shoring beams have been removed, you see that the scaffolding is still in place for subcontractors to use.

Furring was nailed in to cover the gaping holes where Dajon installed the steel trusses. Then the plasterers took over. The diligent work of these young men as they patched and plastered was impressive to observe.

Meanwhile, our mechanical contractor replaced the HVAC unit in the loft. The electrical contractor tested and verified lighting circuits and capacities and ordered equipment for immediate installation.

Painting began on Thursday, to be followed by the return of the refurbished chandeliers and the pews that have been warehoused through the summer.

Cleaning the Sanctuary, Narthex, Fellowship Hall, and much of the rest of the church will be an enormous undertaking that will require many hands. Please consider how you can help.

Sunday, October 23rd continues to be our target date for returning to the Sanctuary with a service of celebration and rededication.

While we are away, God is with us, all the time. All the time, God is with us.

The Evangelical Lutheran Church of the Good Shepherd

233 South Highwood Avenue | Glen Rock, NJ 07452 | 201.444.6598 | <http://www.GS.LTHRN.org>